
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
ST0307 

PROJECT TITLE: 
U.S. HIGHWAY 59 WIDENING – PHASE II 

 
DESCRIPTION 
Funding to facilitate construction of U.S. Highway 59 from Hwy 6 to S.H. 99 including project representation, utility conflicts, 
driveway connections, drainage issues, aesthetics, right-of-way, etc.  The project is tentatively scheduled by TxDOT for a let 
date of June 2004. 
 
 
PROJECT MANAGER (S) 
Dale Rudick, P.E., City Engineer 
 

 
CONSULTANT (S) TxDOT  
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT     $1,710,000 
 
PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
 

 
 

Land/Right-of-Way   

Design/Surveying 110,000  

Construction 1,450,000  

Equipment and Furniture   

Contingency 150,000  

TOTAL COSTS 1,710,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report  

 
  

Land/Right-of-Way    

Design/Surveying    

Construction  June 2004   

Equipment & Furniture    
 
COMMENTS 
 
Above construction date is TxDOT’s anticipated construction letting date 
and is subject to change.  Actual construction typically begins 45-60 days 
after letting. 
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